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Click here to view the 30 Years of Cleanup Success at the Idaho National 
Laboratory Site video

https://youtu.be/sfhMUUAmZo4
https://youtu.be/sfhMUUAmZo4
https://youtu.be/sfhMUUAmZo4
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Integrated Waste Treatment Unit  

Recent Simulant Run Confirmed Re-designed Unit Will Treat Waste  
ÅSustained operations on simulated waste for over 50 days; 

longest plant operations to date
ÅProcessed over 63,000 gallons of simulant
ÅCompleted 14 of 14 test conditions

ÅProcess controls proved effective
ÅNo major equipment malfunctions or failures
ÅVerified satisfactory performance at baseline and boundary 

conditions

Preparing for Rad Operations
ÅPGF replacement media evaluation and selection completed 
ÅPGF filter design modifications and long term testing at Hazen
Å Integrated system testing of canister decontamination system.
Å Initiated installation of the cell wet/dry deconsystem

Refractronfilter test at 
Hazen Facility

Canister decontamination robot arm 
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Buried Waste Exhumation  

From 1954 to 1970, mixed waste was 
buried in unlined pits and trenches 
(left). Over the last 15 years, 
targeted buried waste has been 
exhumed in enclosures like the ARP-
IX facility shown below. 

Buried Waste Mission Near Completion
Å¦ƴŘŜǊ ŀƎǊŜŜƳŜƴǘ ǿƛǘƘ {ǘŀǘŜ ƻŦ LŘŀƘƻΣ 5h9 ŜȄƘǳƳƛƴƎ άǘŀǊƎŜǘŜŘέ ōǳǊƛŜŘ 

waste ςthat with largest concentrations of plutonium and hazardous 
chemicals
ÅAs of 08/01/19, 9,077 cubic meters of buried waste have been exhumed and 

repackaged for offsite disposal ς121 percent of 7,485 required under the 
agreement with the State
ÅAs of 08/01/19, waste exhumed from just over 5 acres ςthe agreement 

requires exhumation from 5.69 acres; Anticipate completing ~1 year ςalmost 
2 years ahead of our baseline schedule
ÅUsing a vapor vacuum extraction process, removed and destroyed 

256,371 pounds of organic vapors from the subsurface.

Ultimate Remedy
Å Regulators approved final design of a trans-evaporation 
άŎŀǇέ ŎƻƴǎƛǎǘƛƴƎ ƻŦ ƴŀǘƛǾŜ ǎƻƛƭǎ ŀƴŘ ǾŜƎŜǘŀǘƛƻƴ ǘƘŀǘ ǿƛƭƭ 
cover the entire Subsurface Disposal Area once 
exhumation is complete 4 months ahead of the 
milestone  
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Solid Waste Treatment and Disposal--AMWTP  

From 1970 to 1984,  transuranic and mixed low-level waste that 
arrived from Rocky Flats and other sites was stacked on an asphalt 

pad and eventually covered with an earthen berm. 

A supercompactor was used to apply over 4 million pounds 
of pressure on waste drums, greatly reducing the volume of 

waste to be shipped and disposed at WIPP. 

Å264,964 compactions resulting in 54,325 100-gallon 
product drums
Å59,795 cubic meters of Idaho Settlement Agreement 

waste dispositioned offsite.
Å6,023 cubic meters of exhumed targeted waste shipped 

to WIPP. 
Å97% plant availability since commissioning

Advanced Mixed Waste Treatment Plant (AMWTP) was 
constructed to allow retrieval and treatment of stored 
waste.  
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Solid Waste Treatment and Disposal (continued)  

Thousands of boxes and drums, some badly 
deteriorated, were safely retrieved at the Transuranic 

Storage Area/Retrieval Enclosure over a period of 
about a dozen years (above).

Left, more than 14,500 drums were removed to get to 
this, the last drum stored in a cargo container, that 

was retrieved in late 2016. 

AMWTP Safety
ÅAverage 46,000 safe RadWorker

entry hours/yr into high risk and 
highly contaminated areas

ÅSafely completed 644,322 container 
movements in the past 4 years

ÅSafely shipped 5,993 shipments of 
CH waste to WIPP
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Click here to view the Mission Accomplished: Advanced Mixed Waste 
Treatment Project video

https://youtu.be/Z3689SOoQ8Q
https://youtu.be/Z3689SOoQ8Q

